DELIVERABLE #2

Engineering Leadership Project				Proje	ct star	t: Mon, 5/26	5/2025						
Timeline (Gantt Chart)				Displa	ay wee	k 1							
					26, 2025	Jun 2, 2025	Jun 9, 2025	Jun 16, 2025	Jun 22, 2025	Jun 29, 2025 28 29 30 1 2 3 4 5	Jul 6, 2025	Jul 13, 20	
TASK	PROGRESS	S START	END			S M T W T F S				S S M T W T F S		S M T ## 1	
Milestone 1: Homepage and Leadership Vision Setup							<u> </u>						
Draft homepage content: introduction and mission	100%	5/26/25	5/28/25			ask Complete	d						
Define visual branding (color theme, font, layout template)	100%	5/29/25	5/30/25										
Create homepage wireframe and layout	100%	5/31/25	6/2/25										
Write leadership vision and style summary	100%	6/3/25	6/5/25										
Embed homepage into portfolio website	50%	6/6/25	6/10/25										
Launch Homepage with Leadership Goals		6/11/25	6/16/25										
Milestone 2: Systems Thinking & Problem-Solving Portfolio													
Research real-world problem-solving cases		6/17/25	6/20/25										
Map out systems thinking scenarios and root causes		6/21/25	6/23/25							Task not yet sta	rted		
Design visuals (charts/diagrams) for system analysis		6/24/25	6/26/25										
Build Problem-Solving Portfolio web section		6/27/25	6/29/25										
Upload Systems Thinking Examples with Visuals		6/30/25	7/1/25										
Milestone 3: Communication & Team Influence Section													
Write leadership communication strategy		7/1/25	7/9/25										
Develop conflict resolution and coaching scenarios		7/10/25	7/15/25										
Design webpage for Communication & Influence section		7/16/25	7/22/25										
Complete Leadership Communication Write-up		7/23/25	7/27/25										
Milestone 4: Ethics, Resume & Final Website Submission													
Write Ethical & Cultural Leadership reflections		7/28/25	7/28/25										
Finalize resume and professional details		7/29/25	7/31/25										
Test all web sections and update weekly tracker		8/1/25	8/5/25										
Publish Final Website After Proofreading		8/5/25	8/10/25										
Submit Final Web Portfolio & Video Presentation		8/11/25	8/13/25										

TASK PROCESS START FAIR 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 18 19 20 21 22 23 24 25 28 27 28 29 30 1 2 3 4 5 6 7 8 9 10			i .		Jun 2, 2025	May 26, 2025			
TROGRESS START END MIT WIT FIS S WIT WIT WIT FIS S WIT WIT WIT FIS S WIT WIT FIS S WIT WIT FIS S WIT WIT	3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 T F S S M T T F S S M T ## T F S	0 21 22 23 24 25 26 27 28 29 30 1 2 3 F S S M T W T F S S M T W T	5 16 17 18 18 19 20 2 6 M T W W T F S	9 10 11 12 13 14 15 M T W T F S S	2 3 4 5 6 7 8 M T W T F S S		END	PROGRESS START	TASK

			May 26, 2025	Jun 2, 2025	Jun 9, 2025	Jun 16, 2025	Jun 22, 2025	Jun 29, 2025	Jul 6, 2025	Jul 13, 2025
TASK	PROGRESS START	END	26 27 28 29 30 31 1	2 3 4 5 6 7 8			22 23 24 25 26 27 28	29 30 1 2 3 4 5	6 7 6 9 10 11 12	13 14 15 16 17 18 19